




SMART GOVERNMENT PROJECT

REPORT

“ePROPERTY REGISTRATION SYSTEM”



Timeline

from May 2016 – June 2018

Total amount of investment

1,375,542 USD

Performed Activities


- ✓ EPRS system was updated.
- ✓ High speed network was enabled at Registration Centers of 11 provinces.
- ✓ e-Registration environment was enabled at Registration Centers of 13 provinces.
- ✓ Server capacity and central storage were enhanced.
- ✓ Archive documents of property right registration were digitized.
- ✓ Capacity built.



SMART GOVERNMENT PROJECT

OUTCOMES “ePROPERTY REGISTRATION SYSTEM” :

- ✓ Average number of days to issue a property ownership certificate was reduced from 14 to 7;
 - ✓ Reference on property ownership is available anywhere & anytime in Mongolia.
 - ✓ In some cases, transaction time of property right registration service was reduced from three days to 30 seconds.
 - ✓ Unified electronic database of immovable property and land right registration have been established.
 - ✓ Registration duplication was corrected.
 - ✓ Temporary employment benefited 83 persons from rural areas. They have learnt document digitization skill.
-






SMART GOVERNMENT PROJECT

EPRS SYSTEM UPDATE

- ✓ Contract price: 125,000 USD
- ✓ Contractor: "IT Zone" LLC
- ✓ Warranty: 1 year
- ✓ Updates of EPRS system is summarized as follows:
 - *More user friendly interface*
 - *Cadastral map registration*
 - *Interoperability with civil and legal entity's registration system*
 - *Meta data improvements*
- ✓ *Totally, 92 types of updates were developed in the system.*
- ✓ Trainings and introduction of the updated system.






SMART GOVERNMENT PROJECT

HIGH SPEED NETWORK CONNECTION

-
- ✓ Contract price: 283,930 USD
 - ✓ Contractor: "IT ZONE" LLC
 - ✓ Registration centers of 11 provinces were connected to high speed network of State unified network.

Provinces: Uvs, Bayan-Ulgii, Gobi-Altai, Khubsgul, Arkhangai, Bulgan, Selenge, Gobisumber, Dundgobi, Dornogobi, Sukhbaatar





SMART GOVERNMENT PROJECT

ENABLING e-REGISTRATION ENVIRONMENT

-
- ✓ Contract price: 369,479,000 MNT
 - ✓ Contractor: “Khasu Energy International” LLC
 - ✓ Warranty: 2-3 year
 - ✓ Hardware and equipment at registration centers of 13 provinces.
 - 47 desktops
 - 32 printers
 - 26 document scanners and others
-





SMART GOVERNMENT PROJECT

EXPANSION OF SERVER CAPACITY AND CENTRAL STORAGE


-
- ✓ Contract price: 1,378,339,200 MNT
 - ✓ Contractor: “IT Zone” LLC
 - ✓ Warranty: 2-3 year
 - ✓ Standardized server rooms, servers, storages
Sustainable operation of central storage
and servers. Once there were located in 5
different locations.
Ensured safety of the central storage and
servers.
-



SMART GOVERNMENT PROJECT

DIGITIZATION OF ARCHIVE DOCUMENTS OF PROPERTY RIGHT REGISTRATION

-
- ✓ Contract price: 859,575,000 MNT
 - ✓ Contractor: “STX Citinet” LLC
 - ✓ Quality warranty: 3 year
 - ✓ 5 million pages of 171 thousand profiles of archive documents of 11 provinces was digitized into unified electronic database of property right registration.
Provinces: Uvs, Bayan-Ulgii, Gobi-Altai, Khubsgul, Arkhangai, Bulgan, Selenge, Gobisumber, Dundgobi, Dornogobi, Sukhbaatar
 - ✓ Monitoring of archive documents and digitized documents in 2 provinces. Provinces: Bayankhongor and Umnugobi
-






CAPACITY BUILDING



- ✓ Disbursement: 30,720 USD
- ✓ 200 property right registrars of all levels participated in EPRS system training.
- ✓ 4 public servants studied international best practices of e-Registration system on site.
- ✓ A number of public servants improved their skills during implementation of EPRS system update and digitization of archive documents.





Project implementation Unit

Address: Government Building 2-B United Nations Street 1/5 Chingeltei district
Ulaanbaatar Mongolia

Phone: 976-11-264870

Fax: 976-11-264899

Website: www.smart.gov.mn
